
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/03/2013

ESTIMATE SUMMARY 17:21:34

CONTID: C18669         ESTIMATE NO: 0003 PROG 2005

PCN: 18669-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 BRIDGE REPLACEMENT NORTH PERCENT TIME:

PROJECT NO: FBR0853-085                   

US 85 BRIDGE REPLACEMENT NORTH

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 07/03/2013 DATE TIME STARTED 03/17/2013

4901 S. Windermere St DATE LET 02/07/2013 DATE WORK BEGAN

 DATE AWARDED 02/25/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/05/2013 DATE ACCEPTED

Littleton CO 80120     303-795-2582 DATE NOTICE TO PROCEED 03/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,113,878.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,588,123.00 NON-PARTICIPATING 453,411.95

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 275,623.95

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,602.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.76

WORK DAYS

WORK DAYS

20.47%

4,067,003.25

453,411.95

729,035.90

715,433.54

$

$

$

$

0.00

1,046,875.07

1,046,875.07

275,623.95

1,322,499.02

-26,906.25

0.00

1,295,592.77

0.00

AMOUNT DUE 1,295,592.77 715,433.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 715,433.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.0 TIME ALLOW: 165

ORIG TIME ALLOW: 165
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0005 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

6.000

EACH

350.00000 0.000.000

0.00

0010 Removal of Pipe 8.000

93.000

202-00035  
 

219.500

LF  

20.00000 2,020.00101.000

1,860.00

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

29.000

EACH

7.00000 0.000.000

0.00

0020 Removal of Asphalt Mat 244.100

0.000

202-00220  
 

14,882.000

SY  

3.00000 732.30244.100

0.00

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

7,738.000

SY  

2.00000 0.000.000

0.00

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

6,370.000

SF  

1.70000 0.000.000

0.00

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

7.000

EACH

100.00000 0.000.000

0.00

0040 *Removal of Fence 3,566.000

0.000

202-01000  
 

3,566.000

LF  

1.00000 3,566.003,566.000

0.00

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

4,739.000

LF  

3.00000 0.000.000

0.00

0050 Clean Culvert 0.000

0.000

202-04002  
 

4.000

EACH

1,300.00000 0.000.000

0.00

0055 Embankment Material (Complete In Place) 23,000.000

69,194.000

203-00060  
 

153,656.000

CY  

4.85000 447,140.9092,194.000

335,590.90
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0060 Muck Excavation 0.000

0.000

203-00100  
 

100.000

CY  

13.00000 0.000.000

0.00

0065 Proof Rolling 0.000

0.000

203-01100  
 

30.000

HOUR

95.00000 0.000.000

0.00

0070 Blading 0.000

0.000

203-01500  
 

40.000

HOUR

130.00000 0.000.000

0.00

0075 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

170.00000 0.000.000

0.00

0080 Potholing 3.000

0.000

203-01597  
 

40.000

HOUR

140.00000 420.003.000

0.00

0085 Erosion Log (12 Inch) 40.000

40.000

208-00002  
 

2,405.000

LF  

4.00000 320.0080.000

160.00

0090 Silt Fence 536.000

0.000

208-00020  
 

1,360.000

LF  

1.50000 804.00536.000

0.00

0095 Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

10.00000 0.000.000

0.00

0100 Concrete Washout Structure 3.000

0.000

208-00045  
 

5.000

EACH

300.00000 900.003.000

0.00

0105 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5.000

EACH

1,200.00000 2,400.002.000

0.00

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

50.000

HOUR

25.00000 0.000.000

0.00
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

20.000

HOUR

50.00000 100.002.000

100.00

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

40.000

HOUR

130.00000 0.000.000

0.00

0125 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

25.00000 0.000.000

0.00

0130 Erosion Control Supervisor 24.000

20.000

208-00206  
 

165.000

DAY 

100.00000 4,400.0044.000

2,000.00

0135 Seeding (Native) 0.000

0.000

212-00006  
 

19.100

ACRE

500.00000 0.000.000

0.00

0140 Soil Conditioning (Special) 0.000

0.000

212-00032  
 

19.100

ACRE

800.00000 0.000.000

0.00

0145 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

19.100

ACRE

550.00000 0.000.000

0.00

0150 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

2.500

ACRE

3,100.00000 0.000.000

0.00

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

3,800.000

LB  

2.10000 0.000.000

0.00

0160 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,000.000

SY  

2.70000 0.000.000

0.00

0165 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

2,854.000

CY  

35.00000 0.000.000

0.00
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0170 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

50.000

CY  

35.00000 0.000.000

0.00

0175 *Hot Mix Asphalt (Patching) (Asphalt) 8.150

0.000

403-00720  
 

200.000

TON 

107.00000 872.058.150

0.00

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

4,086.000

TON 

80.00000 0.000.000

0.00

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

2,273.000

TON 

90.00000 0.000.000

0.00

0190 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

349.000

SY  

3.00000 0.000.000

0.00

0195 Riprap (6 Inch) 0.000

0.000

506-00206  
 

3.000

CY  

90.00000 0.000.000

0.00

0200 Riprap (12 Inch) 0.000

0.000

506-00212  
 

187.000

CY  

95.00000 0.000.000

0.00

0205 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

1.000

CY  

460.00000 0.000.000

0.00

0210 18 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01185  
 

176.000

LF  

60.00000 1,920.0032.000

0.00

0215 24 Inch Reinforced Concrete Pipe (Complete In Place) 56.000

0.000

603-01245  
 

72.000

LF  

100.00000 5,600.0056.000

0.00

0220 18 Inch Reinforced Concrete End Section 0.000

1.000

603-05018  
 

2.000

EACH

565.00000 565.001.000

565.00



CONTID: C18669         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0225 24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

3.000

EACH

650.00000 650.001.000

650.00

0230 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

320.000

LF  

40.00000 0.000.000

0.00

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

313.000

LF  

19.50000 0.000.000

0.00

0240 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,300.00000 0.000.000

0.00

0245 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,600.00000 0.000.000

0.00

0250 *End Post 0.000

0.000

607-00005  
 

4.000

EACH

120.00000 0.000.000

0.00

0255 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

9.000

EACH

160.00000 0.000.000

0.00

0260 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

3,063.000

LF  

3.00000 0.000.000

0.00

0265 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

392.000

LF  

13.00000 0.000.000

0.00

0270 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

52.000

EACH

87.00000 0.000.000

0.00

0275 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

4.000

EACH

87.00000 0.000.000

0.00
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0280 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

2.000

EACH

87.00000 0.000.000

0.00

0285 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

36.000

SF  

24.00000 0.000.000

0.00

0290 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

56.000

SF  

26.00000 0.000.000

0.00

0295 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

20.000

LF  

13.00000 0.000.000

0.00

0300 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

2.000

EACH

105.00000 0.000.000

0.00

0305 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

60.000

LF  

13.00000 0.000.000

0.00

0310 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

5.000

EACH

500.00000 0.000.000

0.00

0315 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

6,342.000

LF  

1.50000 0.000.000

0.00

0320 Embankment Protector Type 3 0.000

0.000

615-00030  
 

3.000

EACH

1,600.00000 0.000.000

0.00

0325 *Detour Pavement 0.000

0.000

621-00450  
 

1,385.000

SY  

24.00000 0.000.000

0.00

0330 *Construction Surveying 0.250

0.050

625-00000  
 

1.000

L S 

45,000.00000 13,500.000.300

2,250.00
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0335 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

299,999.93000 149,999.970.500

0.00

0340 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

67.000

GAL 

140.00000 0.000.000

0.00

0345 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

178.000

GAL 

45.00000 0.000.000

0.00

0350 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

54.000

SF  

27.00000 0.000.000

0.00

0355 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

70.000

SF  

24.00000 0.000.000

0.00

0360 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

750.00000 0.000.000

0.00

0365 *Flagging 6.000

0.000

630-00000  
 

700.000

HOUR

26.00000 156.006.000

0.00

0370 *Traffic Control Inspection 38.000

28.000

630-00007  
 

140.000

DAY 

280.00000 18,480.0066.000

7,840.00

0375 *Traffic Control Management 1.000

0.000

630-00012  
 

125.000

DAY 

380.00000 380.001.000

0.00

0380 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

2.000

EACH

250.00000 0.000.000

0.00

0385 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

4.000

EACH

55.00000 0.000.000

0.00
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0390 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

2.000

EACH

55.00000 0.000.000

0.00

0395 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

6.000

EACH

22.00000 66.003.000

0.00

0400 *Construction Traffic Sign (Panel Size B) 7.000

0.000

630-80342  
 

22.000

EACH

22.00000 154.007.000

0.00

0405 *Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

14.000

EACH

22.00000 154.007.000

0.00

0410 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

50.000

SF  

13.00000 325.0025.000

0.00

0415 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

3,000.00000 3,000.001.000

0.00

0420 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

500.00000 0.000.000

0.00

0425 *Drum Channelizing Device 0.000

0.000

630-80360  
 

200.000

EACH

22.00000 0.000.000

0.00

0430 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

10.000

EACH

22.00000 0.000.000

0.00

0435 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,160.000

LF  

22.00000 0.000.000

0.00

0440 *Traffic Cone 25.000

0.000

630-80380  
 

200.000

EACH

1.00000 25.0025.000

0.00
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0445 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

3.000

EACH

1,700.00000 0.000.000

0.00

0450 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

600.00000 0.000.000

0.00

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A On-The-Job Trainee 0.000

788.000

700-70023  
 

3,840.000

F A 

1.00000 788.00788.000

788.00

0476 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

2.00000 0.000.000

0.00

0480 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

32,000.000

F A 

1.00000 0.000.000

0.00

0485 F/A (FO line lowered by Sprint) 0.000

0.000

700-70034  
 

14,000.000

F A 

1.00000 0.000.000

0.00

0490 F/A Railroad (Right of Entry) 0.000

550.000

700-70040  
 

6,000.000

F A 

1.00000 550.00550.000

550.00
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PCN: 18669-BID    ESTIMATE RUN 07/03/2013

PROJECT: FBR0853-085                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:21:34

CUMULATIVE
AMOUNT

CAT NO0250 B.E. ROADWAY 

0495 F/A Railroad Flagging 0.000

28,552.230

700-70042  
 

120,000.000

F A 

1.00000 28,552.2328,552.230

28,552.23

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0660 Added Item (Dollar)/ Repair Bridge Deck (SCO 005) 0.000

1,600.320

900-00006  
 

1,600.320

DOL 

1.00000 1,600.321,600.320

1,600.32

CAT 690,140.77382,506.452,805,195.35CURRENT AMT0250 $ $ $

CAT NO0350 B.E. STRUCTURES 

0505 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

45,000.00000 0.000.000

0.00

0510 Structure Excavation 526.000

0.000

206-00000  
 

1,379.000

CY  

15.00000 7,890.00526.000

0.00

0515 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

3,178.000

CY  

30.00000 0.000.000

0.00

0520 Structure Backfill (Class 2) 111.000

111.000

206-00200  
 

420.000

CY  

15.00000 3,330.00222.000

1,665.00

0525 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

2,858.000

CY  

12.00000 0.000.000

0.00

0530 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

5,600.00000 0.000.000

0.00

0535 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

5,600.00000 0.000.000

0.00
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0540 Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

5,600.00000 0.000.000

0.00

0545 Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

5,600.00000 0.000.000

0.00

0550 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

364.000

TON 

90.00000 0.000.000

0.00

0555 Pile Tip 0.000

0.000

502-00460  
 

30.000

EACH

150.00000 0.000.000

0.00

0560 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

1,343.000

LF  

55.00000 0.000.000

0.00

0565 *Drilled Caisson (48 Inch) 508.000

0.000

503-00048  
 

508.000

LF  

250.00000 127,000.00508.000

0.00

0570 Wire Mesh Facing 0.000

0.000

504-05000  
 

2,106.000

SF  

10.00000 0.000.000

0.00

0575 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

417.000

CY  

355.00000 0.000.000

0.00

0580 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

2,209.000

SY  

15.00000 0.000.000

0.00

0585 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

80.000

LF  

240.00000 0.000.000

0.00

0590 *Concrete Class D (Bridge) 203.200

83.700

601-03040  
 

1,598.000

CY  

460.00000 131,974.00286.900

38,502.00
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0595 *Reinforcing Steel 0.000

47,290.000

602-00000  
 

96,643.000

LB  

0.65000 30,738.5047,290.000

30,738.50

0600 *Reinforcing Steel (Epoxy Coated) 39,580.000

0.000

602-00020  
 

310,962.000

LB  

0.71000 28,101.8039,580.000

0.00

0605 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

34.000

LF  

60.00000 0.000.000

0.00

0610 *30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

300.000

LF  

90.00000 0.000.000

0.00

0615 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

2.000

EACH

6,000.00000 0.000.000

0.00

0620 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

1,008.000

LF  

100.00000 0.000.000

0.00

0625 *Fence Chain Link (Special) 0.000

0.000

607-53005  
 

776.000

LF  

46.00000 0.000.000

0.00

0630 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,056.000

LF  

5.00000 0.000.000

0.00

0635 *Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

2,323.000

LF  

170.00000 0.000.000

0.00

0635 MATERIAL ALLOWANCE Prestressed Concrete Girders 0.000

2,323.000LF  

118.65000 275,623.952,323.000

275,623.95

CAT 604,658.25346,529.452,279,982.97CURRENT AMT0350 $ $ $
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CAT NO0450 B.E. CONSTRUCTION ENGINEERING 

0640 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,700.00000 11,700.001.000

0.00

0645 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,800.00000 13,800.001.000

0.00

0650 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0655 F/A Communication Lines (Long Distance) 0.000

0.000

700-70230  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 27,700.000.0028,700.00CURRENT AMT0450 $ $ $

$ 1,322,499.02729,035.90$5,113,878.32$CURRENT AMTPROJECT TOTAL


